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ESTIMATE RUN 12/11/2019

ESTIMATE SUMMARY 15:36:48

CONTID: C21897         ESTIMATE NO: 0003 PROG 2005

PCN: 21897-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 VAIL PASS VARIOUS WALL REPAIRS PERCENT TIME:

PROJECT NO: NHPP0702-379                  

I-70 VAIL PASS VARIOUS WALL RE

NAME OF ROAD:  

PROJECT COUNTIES: EAGLE

CONTRACTOR:

GEOSTABILIZATION INTERNATIONAL, LLC PAY PERIOD ENDING

543 31 ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Grand Junction CO 81504     (970)210-6170 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,163,084.54 PARTICIPATING $ $ 583,780.71

AWARD PROJECT AMT: 2,116,515.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -335.33

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

143.08

FIXED COMPLETION DATE

FIXED COMPLETION DATE

75.40%

532,223.85

583,780.71

583,780.71

583,445.38

$

$

$

$

1,630,860.69

0.00

1,630,860.69

0.00

1,630,860.69

-31,747.73

0.00

1,599,112.96

0.00

AMOUNT DUE 1,599,112.96 583,445.38

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 583,445.38

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

93.0 TIME ALLOW: 8/3/2019 ??:??:??

ORIG TIME ALLOW: 10/31/2019 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/31/2019

05/31/2019

10/16/2019

10/16/2019

08/31/2019

02/20/2019

02/20/2019

03/11/2019

05/31/2019
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PCN: 21897-BID    ESTIMATE RUN 12/11/2019

PROJECT: NHPP0702-379                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:36:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0010 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0015 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

0.000

F A 

1.00000

0020 Contract Management 93,794.400

5,583.000

950-00000  
 

99,377.4099,377.400

5,583.00

117,243.000

DOL 

1.00000

0025 Quality Management 49,722.120

20,520.240

950-00001  
 

70,242.3670,242.360

20,520.24

82,870.200

DOL 

1.00000

0030 Safety Management 25,188.550

9,595.630

950-00002  
 

34,784.1834,784.180

9,595.63

41,980.910

DOL 

1.00000

0035 Public Information Management 7,069.080

3,829.090

950-00003  
 

10,898.1710,898.170

3,829.09

15,463.600

DOL 

1.00000

0040 Mobilization 98,125.500

39,594.500

950-00004  
 

137,720.00137,720.000

39,594.50

172,150.000

DOL 

1.00000

0045 Bonds and Insurance 23,112.370

0.000

950-00005  
 

23,112.3723,112.370

0.00

24,047.120

DOL 

1.00000

0050 *Hot Mix Asphalt 18,445.000

0.000

950-00100  
 

18,445.0018,445.000

0.00

18,445.000

DOL 

1.00000

0055 Design Services 120,426.550

35,124.410

950-00106  
 

155,550.96155,550.960

35,124.41

197,145.000

DOL 

1.00000
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PCN: 21897-BID    ESTIMATE RUN 12/11/2019

PROJECT: NHPP0702-379                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:36:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Maintenance of Traffic 159,468.930

86,983.050

950-00505  
 

246,451.98246,451.980

86,983.05

307,709.500

DOL 

1.00000

0065 Environmental Management 23,370.000

6,970.000

950-00506  
 

30,340.0030,340.000

6,970.00

41,000.000

DOL 

1.00000

0070 *Guard Rail (Concrete) 56,405.700

6,267.300

950-00600  
 

62,673.0062,673.000

6,267.30

62,673.000

DOL 

1.00000

0075 Other 0.000

0.000

950-00604  
 

0.000.000

0.00

8,000.000

DOL 

1.00000

CAT 889,595.42214,467.221,088,727.33CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE WALL R070A171042LRA 

0080 Retaining Walls 173,417.100

0.000

950-00208  
 

173,417.10173,417.100

0.00

224,526.520

DOL 

1.00000

CAT 173,417.100.00224,526.52CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE WALL R070A182489LRA 

0085 Retaining Walls 0.000

244,272.600

950-00208  
 

244,272.60244,272.600

244,272.60

341,877.500

DOL 

1.00000

CAT 244,272.60244,272.60341,877.50CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE WALL R070A183086MCA 

0090 Retaining Walls 0.000

0.000

950-00208  
 

0.000.000

0.00

0.000

DOL 

1.00000

CAT 0.000.000.00CURRENT AMT0302 $ $ $

CAT NO0303 STRUCTURE WALL R070A183555LRA 

0095 Retaining Walls 0.000

45,329.000

950-00208  
 

45,329.0045,329.000

45,329.00

45,329.000

DOL 

1.00000

CAT 45,329.0045,329.0045,329.00CURRENT AMT0303 $ $ $
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PCN: 21897-BID    ESTIMATE RUN 12/11/2019

PROJECT: NHPP0702-379                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:36:48

CUMULATIVE
AMOUNT

CAT NO0304 STRUCTURE WALL R070A184163LRA 

0100 Retaining Walls 0.000

0.000

950-00208  
 

0.000.000

0.00

0.000

DOL 

1.00000

CAT 0.000.000.00CURRENT AMT0304 $ $ $

CAT NO0305 STRUCTURE WALL R070A185113RRA 

0105 Retaining Walls 33,398.190

0.000

950-00208  
 

33,398.1933,398.190

0.00

53,013.000

DOL 

1.00000

CAT 33,398.190.0053,013.00CURRENT AMT0305 $ $ $

CAT NO0306 STRUCTURE WALL R070A185409RRA 

0110 Retaining Walls 48,638.150

14,149.280

950-00208  
 

62,787.4362,787.430

14,149.28

88,433.000

DOL 

1.00000

CAT 62,787.4314,149.2888,433.00CURRENT AMT0306 $ $ $

CAT NO0307 STRUCTURE WALL R070A186429MCA 

0115 Retaining Walls 101,962.340

64,090.610

950-00208  
 

166,052.95166,052.950

64,090.61

300,202.190

DOL 

1.00000

CAT 166,052.9564,090.61300,202.19CURRENT AMT0307 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0120 Field Office (Special) 0.790

0.080

620-00005  
 

13,833.000.870

1,272.00

1.140

EACH

15,900.00000

0125 Sanitary Facility 0.790

0.080

620-00020  
 

2,175.000.870

200.00

1.140

EACH

2,500.00000

CAT 16,008.001,472.0020,976.00CURRENT AMT0400 $ $ $

$ 1,630,860.69583,780.71$2,163,084.54$CURRENT AMTPROJECT TOTAL


